

FACILITY EQUIPMENT REQUIREMENT

| <u>Item</u> | <u>Quantity</u> | <u>Availability Status/Source</u> | <u>Budgetary Unit Cost</u> | <u>Delivery</u> |
|---|-----------------|---------------------------------------|--------------------------------|-----------------------------------|
| Versamat Film Processor Model 11-C | 4 | 1 - █████ 25X1A6a 3 - NER | \$ 19,100 | 5 months After Receipt Order(ARO) |
| Versamat Mod Kit 11-1 (Water Conservation) | 4 | NER | \$ 1,900 | 7 months ARO |
| Versamat Mod Kit 11-2 (Stop Bath) | 4 | NER | \$ 1,050 | 4 months ARO |
| Versamat Mod Kit 11-4 (Quick Fill) | 4 | Purchase | \$ 300 | 3 months ARO |
| Pre-Inspection Pre-Splice Table, 012-66-26 | 1 | █████ 25X1A6a | | |
| Spool Dolly w/o Arbors, 1-800-E-048 | 1 | █████ | | |
| Spool Arbor, "B" Config. 1-800-D-466 | 1 | Purchase | \$ 1,300 | 2 months ARO |
| Spool Arbor, "Delta" Config. CB212 | 1 | Purchase | \$ 2,400 | 2 months ARO |
| Magazine Adapter, Miller Holzworth | 4 | 1 - █████ 25X1A6a 3 - NER | \$ 525 | 3 months ARO |
| Feed Magazines, H-F Modified A-9 | 10 | Purchase | \$ 1,180 | 5 months ARO |

**Sanitized - Approved For Release :
CIA-RDP33-02415A000500110005-8**

Attachment 1
Page 2 of 3

| <u>Item</u> | <u>Quantity</u> | <u>Availability Status/Source</u> | <u>Budgetary Unit Cost</u> | <u>Delivery</u> |
|---|-----------------|---|--------------------------------|--|
| Versamat Portable Take-Up Assembly, 1-119-E-001 | 4 | 1 - [REDACTED] 25X1A6a 3 - NER | \$ 8,000 | 8 months ARO |
| Editing Table, 30" Model III, 1-236-E-001 | 1 | [REDACTED] 25X1A6a | | |
| Editing Table, 30", Model II, Motor Wind 1-218-R-001 | 2 | NER | \$ 18,500 | 8 months ARO |
| *Densitometer Table, Model II, w/o Densitometer, 1-224-E-001 | 1 | NER | \$ 20,500 | 9 months ARO |
| *Densitometer, Macbeth TD201, for above | 1 | Purchase | \$ 2,500 | 5 months ARO |
| Densitometer, Macbeth TD-100 (Process Strips) | 1 | Purchase | \$ 1,200 | 5 months ARO |
| Clinton Film Cleaner-Waxer, 1-504-E-001 | 2 | 25X1A5a1 1 - NER 1 - [REDACTED] in-house. Excess to present requirements | \$ 25,500 | 1st 10 months ARO 2nd 11 months ARO (If both items are purchased) |
| Tacky Roll Cleaner, 012-66-104 | 1 | NER | \$ 9,200 | 8 months ARO |
| Niagara Printer, 1-008-E-001 | 2 | NER [¢] | \$ 32,200 | 1st 10 months ARO 2nd 11 months ARO |
| Versamat Rack Washer 1-134-E-001 | 1 | [REDACTED] 25X1A6a | | |

[¢] Order already placed for 2 Niagara Printers, delivery expected March 1969

* Currently an asset at [REDACTED] Tentatively being provided GFE to [REDACTED]

Sanitized - Approved For Release :
CIA-RDP33-02415A000500110005-8

Attachment 1
Page 3 of 3

| Item | Quantity | Availability Status/Source | Budgetary Unit Cost | Delivery |
|---|----------|--|------------------------|--|
| Dual-Head Titler, Model I-A 1-307-R-001 | 2 | 1 - NER 25X1A5a1 1 - [REDACTED] in-house Excess to present requirements | \$ 15,000 | 1st 7 months ARO 2nd 8 months ARO (if both items are purchased) |
| Printer Standardization Master, 9.5 inch, 1-008-C-500 | 1 | Purchase | \$ 450 | 30 days ARO |
| *Sensitometer, Model 101 (Note - a complete Sensitometer Table w/Sensitometer now at [REDACTED] has been made available to [REDACTED]) | 1 | + Depot 25X1A6a | \$ 1,600 | 1 - 3 months ARO |
| Hand Microscope, Type 1 1-142-B-001 | 1 | Purchase | \$ 225 | 30 days ARO |
| Dexter Spool, 12-66-34 | 12 | Purchase | \$ 46 | 3 months ARO |
| Mix and Storage Tanks, Assorted | 6 | [REDACTED] 25X1A6a | | |
| Reefer/Freezer, Misc. | 1 | [REDACTED] | | |
| Versamat Processor Spare Parts | 4 Sets | Purchase | \$ 14,500 (Lot) | 4 months ARO (most items) 8 months (remainder) |
| Miscellaneous Lab Aids includes Toledo Scale & Access. | - | [REDACTED] 25X1A6a | | |
| Miscellaneous Aids (Remainder) | - | Purchase | \$ 10,000 | |

+ Available per WR Depot Msg. No. 8006

* A complete Sensitometer Table with Sensitometer is currently an Asset at [REDACTED]
but is tentatively being provided GFE to [REDACTED]

25X1A2g

25X1A6a